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Newest Version: TDOT PDN Summary of Changes 
from Version 2.0 to 2.1 

(See redline file for major changes) 

 

Project Management 

 1PM1:  Revised to “validation” of the Concept Report estimate; minor revisions to the estimate validation 

process.  

 1PM4: Adjusted the risk workshop overview to clarify timing and process for risk development.  

 1PM5: Added an estimate process using the Line and Grade Package.  

 2PM2: Added reference to the PCD. 

Roadway 

 1RD1: Added  reference  to  submitting  a  completed  ROW  acquisition  table with  the  Line  and Grade 

Package.  

 1RD1: Added instructions to quantity major roadway items using the Line and Grade Package to develop 

the initial project estimate.  

 3RD1: Added references to Construction Special Provisions  links; added a coordination point with the 

Construction Engineer to develop the project‐specific SP108B.  

Appendices 

 Appendix G: Updated cost assumptions and contingency factors for the Line and Grade Package column; 

updated some other minor assumptions regarding estimates for the Plan‐in‐Hand and PS&E plans.  

 
 
  



  
  Page 2 

Old Version: From Version 1.0 to 2.0 
(See redline file for major changes) 

Environmental  

 1EN1: Focused technical studies’ work in Stage 1 on resource identification within the ETSA (as opposed 

to evaluating impacts under 2EN1). 

 2EN1:  

o Clarified technical studies’ Stage 2 work to be evaluating impacts using the current design plans.  

o Added a “Hazardous Material Impact Study” task to complement the resource identification task 

in 1EN1. 

 2EN2:  

o Clarified timing and planset options that could be used to environmentally clear a project.  

o Added a “receive agency approval” task to close out 2EN2. 

 2EN3: Split up the “permit assessment” and “finalize plans/sketch review” steps to be two tasks (since 

some project will not need an aquatic permit[s]). 

 3EN2: Detailed a path when no aquatic permits are required and added a task for modifying, completing, 

and/or submitting an aquatic permit application for utility relocations (if needed). 

 3EN3: Separated the stormwater permit application process from the aquatic permits because the permit 

process occurs later in Stage 3.  

Geotechnical 

 2GT1: Added  geotechnical  quantity  submittal  for  the  Functional Design  Plans  and modified  (minor 

changes) headings and references to better align the narrative with the overall PDN stages. 

Multimodal and Pavement Design 

 No changes. 

Project Management 

 All PM sections: Revised reference links throughout to tie in new materials for PM tools and FHWA/TDOT 

coordination points (also see the new Appendix I).  

 1PM1:  

o Added  callouts  for how  to  use  the  scope  and  schedule generator, development of  a project 

schedule, quality and risk considerations, and FHWA engagement/coordination points (further 

detailed in the new Appendix I). 

o Clarified the funding request process to reference the new Funding Request Forms (located on 

the Project Management Site).   

 1PM2: Added a callout for timing and process to obtain consultants. 

 1PM3: Added a callout for preparing an agenda and validating steps for Measures of Effectiveness (MOEs) 

and ETSA limits. 

 1PM5: Clarified meeting agenda items and revised headings to match the master schedule template. 

 2PM1, 3PM1, etc.: Added considerations when maintaining a project schedule, accounting for ROW and 

utility funding, and status reporting. 

 2PM2: Added timing for when to complete (generally) the PCD document.  
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 2PM5, 3PM2, and 4PM2: Added FHWA as a participant in the field reviews and revised headings to match 

the master schedule template.    

Right‐of‐Way (ROW) 

 0RW1: Deleted the Stage 0 estimate and related activity references throughout the PDN. 

 2RW1: Reordered  the  section  to better align with  the ROW process and moved up  the  “initiation of 

private property owner utility adjustments” into Stage 2 as this can be done earlier in the process. 

 3RW2: Added a step to complete the ASRP in Stage 3.   

Roadway 

 All RD sections: Revised reference links. 

 2RD1: Added a task to revise and resubmit the Functional Design Plans after the field review (revised the 

master schedule template and scope/schedule generator). 

 2RD1: Clarified the order of deliverables to better match the order of the tasks. 

STID 

 0SD1 and 0SD2: Added  references  to  the new FHWA/TDOT  IAR SOP and MOEs during  the planning 

process.  

 0SD2: Added a callout for early coordination on local agency maintenance agreements. 

Structures  

 2ST1/3ST1: Added a structure  (hydraulic and bridge) quantity submittal  in Stage 2 and confirmed the 

team will receive structure quantities in Stage 3. 

Survey  

 No major changes. 

Traffic Operations: 

 1TO1:  

o Clarified  the  process  for  creating/validating  the  traffic model  and  analysis  (changes  are  still 

needed based on the EPIC rollout). 

o Simplified references to the Incident Management Application and system reliability functions.  

 2TO1/3TO1: Clarified the signal, lighting, and ITS/TSMO design requirements for the Functional Design 

Plans and Plan‐in‐Hand Plans, respectively.   

Utilities   

 3TO1:  

o Corrected the process for confirming a Utility Owner’s A‐Date package and clarified the start of 

the 120‐day coordination timing with each Utility Owner. 

o Clarified the process for submittal of the “Rainbows” to environmental (including adding ties to 

permitting of utility relocations in 3EN2). 

Appendices 

 Appendix F: Deleted reference to 0RW1 in both Concept Report forms. 

 Appendix I: Added TDOT/FHWA coordination points (including references to Appendix I throughout the 

PDN). 

 

 


